Thursday, 16 December 2021 15:55:19

DashBoard Blue English Logout

Welcome H T MOHAN DAS

Supported Browser Versions are: IE11, Mozilla Firefox 47,48,49,50 and 51.

Due to Security reasons, use of multi-tab/multi-instance of browser is disabled in Karnataka Public Procurement Portal.

My Profile Indent Management Tender Management Catalogue Management Payment Contract Management Auction Management Project Management Reservation Allocation

Track Record

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Approval Document	Uploaded Documents	Status
Financial Bid Evaluation	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	25/10/2021 13:35:34	27/10/2021 19:06:05	27/10/2021 19:07:50	Approve	The recommendation of EE is approved.	Approved Document		Completed
Financial Bid Evaluation	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 19:05:22	12/10/2021 19:21:16	25/10/2021 13:35:34	Approve	Five bidder are participated for this work, out of which, L1 bidder Sambashiva Quoted RS. 1603622.71 (-10.08) below the Tender Amount. Hence recommended for Kind Approval.	Approved Document		Completed
Financial Bid Evaluation	Start Commercial Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 19:05:22	12/10/2021 19:05:22	12/10/2021 19:05:22	Submit		Approved Document		Completed
Bid Evaluation	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 19:05:12	12/10/2021 19:05:18	12/10/2021 19:05:22	Completed				Completed
Bid Evaluation	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 19:03:44	12/10/2021 19:03:49	12/10/2021 19:05:12	Completed				Completed
Bid Evaluation	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 19:02:48	12/10/2021 19:03:13	12/10/2021 19:03:44	Completed				Completed
Bid Evaluation	Tender Opening for BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 17:00:00	12/10/2021 19:02:44	12/10/2021 19:02:48	Completed				Completed
Bid Evaluation	Start Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	12/10/2021 17:00:00	12/10/2021 17:00:00	12/10/2021 17:00:00	Submit		Approved Document		Completed
Tender Schedule / Notice Inviting Tender Approval	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT48585	bbmp_ee2_yel-H T MOHAN DAS	01/10/2021 19:40:45	01/10/2021 19:52:11	01/10/2021 19:52:11	Approved		Approved Document		Completed

Uploaded Proceedings Documents

Sl No	File Name	UploadedBy	UploadedTime
1	48585 copy of statementsheet (1).xls	H T MOHAN DAS	25/10/2021 13:33:25

Back

This site is best viewed in 1024x768 resolution.

Comparative Statement

Tender Nu: BBMP/2021-22/OW/WORK_INDENT48585
Tender Na: Filling of potholes in Ward No.07 byatarayanapura

SNo	Item Name	Item Code	Unit	Estimate Qu	Estimate Rate	Total Amo	Sambashiva ( ) Quoted Ra	Total Amo	U RAMESH ( ) Quoted Ra	Total Amo	Umesh N ( ) Quoted Ra	Total Amo	RAJESWAREN SATH Quoted Ra	Total Amo	KUMAR N ( ) Quoted Ra	Total Amount
1	KSRRB 300	1	Cum	514.4	137.8	70884.32	124.3	63939.92	130.01	66877.144	132.98	68404.912	135.04	69464.576	137.8	70884.32
2	KSSRB M 4	2	Cum	385.8	2001.28	772093.82	1799.15	694112.07	1998.0	770828.40	1931.24	745072.39	1961.54	756762.13	2001.28	772093.824
3	Filling pot h	3	Sqm	2572	365.7	940580.40	328.76	845570.72	328.87	845853.64	352.9	907658.80	358.38	921753.36	365.7	940580.40
	Total Summary Amount					1783558.5	1603622.7	0.00	1683559.1	0.00	1721136.1	0.00	1747980.0	0.00	1783558.5	0.00
	% against Estimated Rate						-10.0886		-5.6067		-3.4999		-1.9948		0.00	
	% against CSR															
	Total Bid Amount						1603622.71 (L1)		1683559.18 (L2)		1721136.10 (L3)		1747980.07 (L4)		1783558.54 (L5)	

Executive Engineer
Byatarayanapura Division
BBMP, Bangalore-92